FORM DPW.CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  February 2014

Date: February 26, 2014

CONTRACTOR: HSI MECHANICAL, INC.

1

ADDRESS: 227 PUUHALE RD. Contract No. 61636
City, State ZIP: HONOLULU, HAWAII 96819 DAGS Job No. 12-28-7454
PROJECT TiTLE: KEELIKOLANI BUILDING REPLACE 1ST FL AC SPLIT SYSTEM FOR TAX OFFICE  12-1457-06FR
CONTRACT FOR INSPECTION BRANCH USE
- [ = SUEMITTAL REGSTER | T COMMENCEMENT REQUIREMENTS
Basic Contract Amount % 178,800.00 kuus MONTHLY: 14 ProJECT ScHEDULE

") DALY REFORTS | A PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [~ CONTRACT HUMSER
[ ¥] PROJECT NAME AND LOCATION .fp"L.s-sr,,mRE'-:.

[ ]AS NEED - WASTE REDUCTION PROG ﬂr_ES REPORT

CHANGE ORDERS

Total % 2,918.00

Adjusted Contract Amount $ 181,718.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 100.00% $ 178,800.00 100.00% $ 2,918.00 $ 181,718.00

Retained REDUCED] ] 3 - $ - $ -

Amount Subject to Payment 3 178,800.00 $ 2,918.00 $ 181,718.00

Payments to Date < $ 166,961.00 $ 1,416.00 $ 168,377.00

Payments Now Due 5 8 1183900 $ 150200 |$  13,341.00

PaymentNo. FINAL[X] FR

e e L I — L ol s o b o35 e o g b o
[fFrolect Accoptanca Date | °' /0 6/ 2214 R e S e
[ ]Project Completion Date forms. !

1. Compitted and Checked by

3. Recommended: Date

(\HS! MECHANICAL, INC.

F——__\ Name of Contractol

& Racomrmnm- e a EnginsenArchitect
(,)" 7;»1—; MAR 10 204
£ Fred Moore, President 02/26/2014

5 Appmved: Braneh Chiaf or Digiriet Engineer By signature / Title: Date

/r?_//% © MAR11 201

Staln Public Works Administraier Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2014

CONTRACTOR: HS| MECHANICAL, INC. Contract No.: 61636
PROJECT TITLE: KEELIKOLANI BUILDING REPLACE 1ST FL AC SPLIT SY DAGS Job No.: 12-28-7454
E l NTRACT
Q LICENSE BASI NTRACT| COMPL. %| RETN AMOUNT
i PRIME CONTRACTOR |TRADE NO, AMOUNT| TO DATE| CMPL %| RETAINED § &1
(-3
HSI MECHANICAL, INC. General Contracior BC-24578 s116.868] s116.888| 10000%] 5% 35007 A
PR AR R AR PR A
SUE]
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLl %| RETAINED
ACUTRON INSULATION C-29675 $4,031 $1.031| 10000%| 10% $1p3
PAC ELECTRIC ELECTRICAL C-16829 s29.701] $29,701] 10000%] 10% $2.2%0
LA PAINTING PAINTING C-22044 54,805] $4,605) 10000%]| 10% sako -Ll 6"-
HTBC SERVICES AIRWATER BALANCE $1,982| $1,082] 10000%] 10% siba °
AIR BALANCE HAWAII AIRWATER BALANCE $5.728) $5.728) 100.00%] 10% ss}2
ASSOCIATED STEEL CRANE & HOISTING $8,554) $6.554] 100.00%]  10% $695
BENDCO ASBESTOS ABATEMENT | C-22320 $8,209] $6.209] 100.00%]  10% sepo
TORY'S ROOFING BC-8576 $6,102 $6.102| 10000%| 10% sslo
#DIVIOI 10%. 0
#0Iviot | 0% 50
#Onvor | 0% 30
#OIVIO! | 10% 30
#owol | 10% $0
#DIviol 10% $0
#OIVI0E | 10% 50
#0viol | 10% $0
#oiviol [ 10% $0
#oviol | 10% $0
Total Retained from Subs $61912|  $81,912 $6,188] B
S R

[ TBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | mﬁf o]

| certify that the above retentions are correct for this request.

H.C’( me - 1 \Vu, Checked/Verified by:

. Name of Contractor
02’[2’6[’ q Initial~PrSjent-tBpector or Engineer
By Signature — =
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAIL
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2014

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61636
PROJECT TITLE: KEELIKOLANI BUILDING REPLACE 1ST FL AGC SPLIT! DAGS Job No.: 12-28-7454
a CHANGE]
0] ORDER]
0 LICENSE CHANGE ORDER RETN AMOUNT
O |PRIME CONTRACTOR _|TRADE NO. AMOUNT ggl RETAINED
HSI MECHANICAL, INC General Contractor BC-24578 $2.918 0% $0[A
CHANGE ORDER SUB
SUBCONTRACTOR TRADE NO. AMOUNT
#0viol [ 10% 50
#oviol | 10% $0
#Diviol | 10% $0
#owvior | 10% 50
#oiviol | 10% 50
soivior | 10% $0
#DIVIO1 | 10% $0
#0Iviot | 10% $0
#0IVI01 | 10% 50
#OVIO! | 10% $0
#DIVIO! 10% $0
#OVIOt | 10% $0
#Diviot | 10% $0
#DIVIOL | 10% 50
#oiviot | 10% $0
#oiviot | 10% $0
#Diviol | 10% $0
oot | 10% $0
Total Relained from Subs 50 $0 s0|B
$2,918 s2.918|
| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $0|

| certify that the above retentions are correct for this request.

HSI M [ [ﬂif IW— Ch erified by:

Name of Contracter,
0226114 Sty e

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 .F,N‘ﬁfi/ PROJECT TITLE: KEELIKOLANI BUILDING - REPLACE 1ST FLOOR A/C SPLIT
SYSTEM FOR TAX OFFICE

BILLING MONTH: February-14 DAGS JOB NO.: 1 2-28-7454 CONTRACT NO.: 61636
CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment ° Suffix; 1

Suffix Eund Svmbaol Amount Earned Retainage Amount Due
01 B11-823M $0.00 ($11,839,00) $11,839.00
Totals: ($11,839.00) $11,839.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-823M $1,502.00 $0.00 $1,502.00
Totals: $1,502.00 $1,502.00
Grand Total: $1,502.,00 ($11,839.00) $13,341.00

DATE

% Ko PEYIUL
Verified By

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1
Voucher No, @qu N2S

Verified By f&f MAR 14 2014



